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RE-ENVISIONING DOYLE DRIVE - PRESIDIO PARKWAY




RE-ENVISIONING DOYLE DRIVE - PRESIDIO PARKWAY

Construction Schedule

Dec. 2009 Major Construction Began
Late 2011 Traffic Shift/Achieve Seismic

Safety

2014 Traffic Shift/Major Construction
Complete

2015 Landscaping/Project Complete
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Construction Phases
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PROJECT PHASES

Western Section Battery Tunnel & Approaches
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CONSTRUCTION TIMELINE

2009 2010 2012 2013 2014 2015

PHASE 2 (PPP Delivery)

PHASE 1 (Traditional DBB Delivery)
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High Viaduct Foundation & Columns
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High Viaduct Falsework




