



SOIL SAMPLE INVESTIGATION FIELD WORK UPDATE: March 9 – March 27, 2009

## Planned Schedule

Dates	Rigs in Operation	Locations
Week of March 9	1	<ul style="list-style-type: none"> <li>In Cavalry Valley, adjacent to the high viaduct**</li> </ul>
Week of March 16	2	<ul style="list-style-type: none"> <li>In Cavalry Valley, adjacent to the high viaduct**</li> </ul>
Week of March 23	1	<ul style="list-style-type: none"> <li>In Cavalry Valley, adjacent to the high viaduct**</li> </ul>

\*\* During this activity, *Crissy Field Avenue will be closed and detour signage will be posted*