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AgendaAgenda

�� Project UpdateProject Update

�� Preview of Final EIS/RPreview of Final EIS/R

�� Update on Public OutreachUpdate on Public Outreach

�� Next MeetingNext Meeting
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Site InvestigationsSite Investigations

�� Substantially CompletedSubstantially Completed
�� Surveying and MappingSurveying and Mapping

�� Geotechnical InvestigationGeotechnical Investigation

�� CCTV of Storm Drain OutfallsCCTV of Storm Drain Outfalls

�� UnderwayUnderway
�� Hydrogeological Bluff MonitoringHydrogeological Bluff Monitoring

�� Vegetation Bluff MonitoringVegetation Bluff Monitoring

�� PlanningPlanning
�� Aquifer TestAquifer Test

�� Soil and Groundwater SamplingSoil and Groundwater Sampling

�� Phase I of Cultural RecordationPhase I of Cultural Recordation

�� Utility PotholingUtility Potholing
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Preliminary ActivitiesPreliminary Activities

�� Substantially CompletedSubstantially Completed
�� Roadway GeometryRoadway Geometry

�� Utility AsUtility As--built Verificationbuilt Verification

�� Bridge Site Data SubmittalBridge Site Data Submittal

�� Structure Design CriteriaStructure Design Criteria

�� Preliminary Foundation ReportsPreliminary Foundation Reports
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Preliminary ActivitiesPreliminary Activities

�� ProgressingProgressing
�� StormwaterStormwater Management PlanManagement Plan

�� Materials ReportMaterials Report

�� Landscape/Hardscape ConceptsLandscape/Hardscape Concepts

�� Contour Grading ConceptsContour Grading Concepts

�� Electrical LoadingElectrical Loading

�� Preliminary Investigation ReportsPreliminary Investigation Reports

�� Structure Architecture ConceptsStructure Architecture Concepts

�� SiteSite--Specific Seismic Hazard AssessmentSpecific Seismic Hazard Assessment

�� Structure Type SelectionStructure Type Selection

�� Tunnel Systems Tunnel Systems -- Natural and MechanicalNatural and Mechanical

�� Foundation ReportsFoundation Reports
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Design Refinement #1Design Refinement #1

�� East End RefinementsEast End Refinements
Reduce impact on groundwaterReduce impact on groundwater

Increase separation to Gorgas Increase separation to Gorgas 
WarehousesWarehouses

GorgasWarehouse
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Design Refinement #2Design Refinement #2

�� Main Post Tunnels RefinementsMain Post Tunnels Refinements

Increase distance from Building 106Increase distance from Building 106

Optimize common wall for tunnel Optimize common wall for tunnel 
construction efficienciesconstruction efficiencies
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Preview of Final EIS/RPreview of Final EIS/R
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Preview of Final EIS/RPreview of Final EIS/R

�� Cost / FundingCost / Funding

�� Programmatic AgreementProgrammatic Agreement

�� FHWA ApprovalFHWA Approval

�� ProcessProcess

�� Mitigation MeasuresMitigation Measures
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Total Project CostTotal Project Cost

$ Thousands*

$1,044,600TOTAL

$70,700Construction Support

$4,000R/W Support

$888,900Capital

$571,500Structures

$281,100Roadway

$36,300R/W

$55,000PS&E

$26,000PA/ED

Phase
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FundingFunding

*Additional funds to come from new and/or redirected federal funds, future RIP, and local sources including GGBHTD and MTC.  

Source: San Francisco County Transportation Authority, August 2008, consistent with proposed 2009 RTP and 2009 TIP amendment.

$1,044.6 $853.0 $36.3 $55.0 $25.6 (August 2008 Estimate) Total:

$414.0 $357.4 $1.7 $0.0 $0.0 Subtotal Proposed:

$630.6 $495.6 $34.6 $55.0 $25.6 Subtotal Committed:

$414.0$412.1 $1.9 ProposedLocalLocal/Other*

$71.1$54.0 $12.1 $5.0 CommittedLocalSTIP - RIP

$67.9$60.1 $5.0 $2.8 CommittedLocalProp K Sales Tax

$405.0$380.0 $1.0 $24.0 CommittedStateState SHOPP

$15.0$6.0 $9.0 CommittedStateState TCRP

$47.3$17.5 $17.0 $12.8 CommittedFederalFederal UPA

$14.8$8.3 $1.0 $5.6 CommittedFederalFederal High Priority

$9.4$1.2 $8.2 CommittedFederalFederal PLHD

Total ConstructionRight of WayPS&EPA/ EDTypeSources of Funds

Phase 4Phase 3Phase 2Phase 1

Project Funding Sources and Level (in $ Millions)
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ApprovalsApprovals

�� Section 106 Programmatic AgreementSection 106 Programmatic Agreement

�� Circulating to Signatory AgenciesCirculating to Signatory Agencies

�� FHWA ApprovalFHWA Approval

�� FEIS/R at FHWA for ApprovalFEIS/R at FHWA for Approval
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FEIS/R Approval ScheduleFEIS/R Approval Schedule

�� Circulate Final EIS/R Circulate Final EIS/R October 2008October 2008

�� NEPA                      NEPA                      3030--day Review Periodday Review Period

�� CEQA CEQA 1010--day Review Periodday Review Period

�� Notice of DeterminationNotice of Determination December 2008December 2008

�� Record of Decision Record of Decision December 2008December 2008
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Mitigation MeasuresMitigation Measures

�� ParkingParking
�� Temporary parking managementTemporary parking management
�� Permanent parking next to Halleck St.Permanent parking next to Halleck St.

�� RelocationRelocation
�� Relocation assistance to tenants and businessesRelocation assistance to tenants and businesses
�� Compensation for building acquisitionCompensation for building acquisition

�� Visual and AestheticsVisual and Aesthetics
�� ReRe--vegetation of all disturbed areasvegetation of all disturbed areas

�� Cultural ResourcesCultural Resources
�� Programmatic AgreementProgrammatic Agreement
�� Archaeological Treatment PlanArchaeological Treatment Plan
�� Built Environment Treatment PlanBuilt Environment Treatment Plan
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Mitigation MeasuresMitigation Measures

�� Storm WaterStorm Water
�� Full treatment of roadway runFull treatment of roadway run--off off 
�� Maximize passive treatment measuresMaximize passive treatment measures

�� Construction Noise Construction Noise 
�� Specifications to limit loud activitiesSpecifications to limit loud activities

�� WetlandsWetlands
�� Advance mitigation onAdvance mitigation on--sitesite

�� Plant SpeciesPlant Species
�� ReRe--vegetation of disturbed areasvegetation of disturbed areas
�� Maintenance and monitoring of restored areasMaintenance and monitoring of restored areas

�� Animal SpeciesAnimal Species
�� Situation specific determined by qualified biologist Situation specific determined by qualified biologist 
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Public OutreachPublic Outreach
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Ongoing Public OutreachOngoing Public Outreach

�� StormwaterStormwater Treatment MeetingsTreatment Meetings

�� Outreach in Support of Site InvestigationsOutreach in Support of Site Investigations

�� Architectural Criteria ReportArchitectural Criteria Report

�� Steering Panel MeetingsSteering Panel Meetings

�� Group BriefingsGroup Briefings

�� Citizens’ Guide for FEIS/RCitizens’ Guide for FEIS/R
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Next MeetingNext Meeting
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Next MeetingNext Meeting

�� Meeting week of November 17Meeting week of November 17thth

�� Confirmation of Project DescriptionConfirmation of Project Description

�� Identification of:Identification of:
�� PermitsPermits

�� MitigationMitigation

�� Agreements Agreements 

�� Motion of Support for SFCTA to Certify FEIRMotion of Support for SFCTA to Certify FEIR

�� CAC Meeting December 3rdCAC Meeting December 3rd

�� SFCTA Board ApprovalSFCTA Board Approval
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Public CommentPublic Comment
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